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Regulatory Approval of OU1 Technical Memorandum 5 

f i e r s h ,  Associate General Manager 
Environmental Restoration and Waste Management 
EG&G Rocky Flats, Inc. 

CDH and EPA have approved our proposed Operable Unit 1 (881 Hillside) Technical 
Memorandum 5, Surface Soil Sampling and Analysis Plan by letter, dated March 10,1992 
(attached). You will note that CDH/EPA letter states: 
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"...approval of TM5 does not absolve DOE of its responsibility to meet 
the IAG milestone of July 30,1992 for submittal of the Draft Phase III 
RFI/RI Rep0 rt..." 

We have received indications from your staff that we will not be able to meet the July 30, 
1992 milestone for the Draft Phase IJI Rl3,R.I Report due to various reasons, including 
analytical data turnaround problems. If this is the case, you need to formally notify us of 
the specific delays and the "good cause" for those delays so we can request schedule 
extensions from EPA and CDH. 
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